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FICTIVITY ORIG EARLY EARLY
ACTIVITY 1D DESCRIPTION 0UR 5TaRT FINTSH q93] 1894 771935 | 19% ] 1997 ] 1998
00 a6 DRAFT REI/RT REPORT & & &
122550010 PREPARE DRAFT PHI RF1/R1 PREPORT 105 10CT43  eMRad [ ;i b oinn s
122550020 DRAFT EE REPORT PREPARATION PR L T
122550040 CONDUCT HHRA 105 10cTa3 eMARa4 |1 i bnn
122550030 SUGMIT DRAFT EE REPORT 10 DOE 0 L | R S
122550050 COMPLETE IHRA 0 8HARAY . Lo L
122550060 DOCUMENT PROCESSING & TRANSHITTAL 2 GHARYY _ 10MARS4 0 DR D L
122550070 SUBMIT Pi 1 RFI/RI REPORT 10 DOE 0 10HARGH O : L
120550080 DDE/RFO REVIEM DRAFT PH T RFI/RI & EE/HIRA 28 11HARGY  20APRY N & IR : Do
122550040 ODE/HQ REVIEW DRAFT Pit I RFI/RL & EE/HHRA 28 21APRI_ JIMAYY Y ; S
120550100 INCORPORATE COMMENTS & FINISH DRAFT Pt T RFI/RI 21 1JUNQY  29JUNG4 S | B :
122550110 DOE REVIEW DF FINAL DRAFT 5 30JUNSE  7JULG4 co
122550120 DOCUMENT PROCESSING R TRANSHITTAL 2 8JULGY  11JuLad S S
122550130 SUBMIT DRAFT PN I RFI/RI & EE/HHRA REPORT 0 114uL94 0 S
120550140 _EPA/CON REVIEW DRAFT PH T RFI/RT & EE/HHRA 62 12JULGY  60CTA4 : 3
122550150 HROA TRUSTEES REVIEW DRAFT PH T RFI/RI & EE/HARA_ 62 12JUl84  60CT4 = R
U #6 FINAL RFI/R1 REPORT m
122561010 FINAL PHASE 1 RFI/RI REPORT 104 70CTQ4_ 134AR95 SR S w
120561020 DOCUMENT PROCESSING & TRANSHITTAL 2 70CT94  100CTd S M
122561030 UOE/RFO REVW AGENCY COMMTS/FINAL PH I RFI/RI RPT 26 110CT94  TSHOVAH S | M
122561040 DOE/HQ REVK AGENCY COMMIS/FINAL PH I RFI/RI RPT 26 110CTa4  15HOVad S I :
122561050 INCORP COMMENIS & FIMALIZE PH T RFI/RI REPORT 39 1300744 BDECH4 N N : :
122561055 DOE REVIEW OF FINAL REPORT 5 9DECA4  15DECAY S | S
122561060 DOCUMENT PROCESSING R TRANSHITIAL 2 16DECAY  19DECYH A | : S
122561070 SUBMIT FINAL PH I RFI/R1 RPT 10 EPA/COH/TRUSTEES 0 19DECAY 1 0 : S
120561080 EPA/CON REVIEW FINAL PHASE [ RFI/RI REPORT 1 20DECA4  25JAHAS N S
122561090 HROA TRUSTEES REVIEW FIRAL PHASE 1 RFI/RL REPORT 21 20DECY 25JAN95 S | .m
122561100 INCORP CHMNTS/FINALIZE DRAFT PH I RFI/RI REPORT 31 26JANGS  GMARYS S :
122561110 DOCUHENT PROCESSING & TRANSHITTAL 2 10HARAS _ 13HARAS D S : . :
REATABILITY/FEASIBILITY SIUDY. L
122560010 PROCURE FOR TS SCOPE & NEEDS oy 10019 anve3 |0 o i D
122560020 PROCUREMENT CONTRACT ACTION 0 vl Jfo: - o P
122560030 PROCUREMEMT TS CONTRACT ACTION 66 4Novad IsFERat  ||C3 1 : D
122560040 CONTRACT AWARD FOR WORK PLAN 0 15FEBA4 0o : Lo
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ACTIVITY ORIG  EARLY EARLY
ACTIVITY 10 DESCRIPTION BUR  SIART FINISH  Fam]7aar ] 1a% 1 1a% | 1397 ] 198
REATABILITY/FEASIBILITY STUDY . ” S
122560050 1S ARAR DETERMINATION 110 16FEBAY  22JUL94 i I o
122560060 TREATABILITY SCOPE 95 16FEBat 3ouae |l 3
122560000 1S ARAR DETERMINATION FOR WP 45 {6FEBAY  200PRAY 0
122560120 PREPARE 15 HORK PLAR 80 16FEBA4  QIUNGY 3
122660100 SUBMIT WP ARAR's TQ DOE 0 200PRA4 O
122560110 DDE REVIEW OF WP ARAR'S 15 21APR34  1IHAYGY |
122560130 SUBMIT TS WP 10 EGRG 0 qJUNG4 0
122560140 EGRG REVIER AND COMMENTS 10 10JUN94  23JUN% S |
122560150  SUBMIT DRAFT WP T0 DGE 0 22JUNY . 0
120560160 DDE/RFO REVIEW AND COMMENTS 26 24JuNat 150069 : 0
122560055 SUBMIT TS ARAR DETERMINATION 0 30JuN94 . 0
122560070 COMPLETE 15 SCREERING 0 30JUNQ4 :9Q
122560080 1S DATA NEEDS 35 1Julas taveas ff o O
122560170 SUBMIT DRAFT TS WP 10 EPA/COH 0 15AU694 S
122560180  NRDAZEPA/CDH REVIEW & COMHENT ON ORAFT WP 62 16AUGSY  10NOVH4 N
122560190  INCORPORATE EPA/CDH/NRDA COMMENT INTO PLAN 21 2NDVAY  2DECA4
122560270 MOBILIZE FOR TS FIELD WORK 60 1DECA4  2MAR9S
122560280  IWCP DEVELOPMENT AND APPROVAL 60  IDECR4  2MARAS
122560200 TRAINING (RAD WORKER, GET, ETC. ) 10 IDECAt  14DECHY
122560300 PERMITS 15  1DECAY  21DECAY
122560310 SECURITY CLEARANCE 20 I1DECA4  SJAHAS
122560200 DOE/RFO REVIEW AND COMMENT 21 SDECAY  10JANGS
122560210 DOE/HQ REVIEW AND COMMENT 21 SDECA4  10JANGS
122560320 FIELD SAMPLING TREATABILITY STUDY 20  6JANGS  2FEBAS
120560220  INCORPORATE DOE COMMENTS INTO FINAL 10 11JANGS  24JAHAS
122560230 SUBMIT FINAL TS WORK PLAN T0 EPA/COH 0 24 JAK45
122560240 EPA/COM REVIEW AND APPROVE 62 25JAH95  21APRAS
122560250 NRDA REVIEW AND APPROVE 62 25JAHGS  21APRIS
122560330 BENCH STUDY 40 JFEBAS  30MARAS
122560340 LAB TURNAROUND TREATABILITY STUDY 126 7FEBAS__ 8AUGAS :
122560060 INCORPORATE EPA/COH/NRDA FINAL COMMENTS 10 24APRAS __ SHAYAS :
122560350 DATA VALIDATION S0 27JUNGS  65EPSS O
122560360 DATA ANALYSIS/PREPARE DRFT TREATABILITY SIDY RPT 40 90UGYS  40CT4S : 0
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ACTIVITY ORIG  EARLY EARLY
ACTIVITY 1D DESLRIPTION DUR START FINISH 14943] 1344 { 1995 1 1496 | 1497 i 1448
REATABILITYZFEASIBILITY STUOY & © :
122560370 FINALIZE TS REPORT 6 cocres todmes |l ;o o+ O3 oo
122560380 _EVALUATE ALTERHATIVES 125 50CT95 __ BAPRI6 SNt B
122560390 PREPARE PRELIMINARY FEASIBILITY STUDY REPORT 96 GAPRI6  23AUGA6 S s
122560100 DOCUMENT PROCESSING R TRANSHITTAL 5 260066 30NUGA6 S
122560410 DOE/RFO REVIEW DRAFT FEASIBILITY STUDY REPORT 26 JSEP3s  8OCTA6 S o: =
120560420 DOE/HQ REVIEW DRAFT FEASIBILITY STUDY REPORT 26 35EP6 B0CTA96 A Do
120560430  IHCORP COMMENTS/FINALIZE DRAFT FERS STUDY REPORT SO 90CT96  19DECA6 S, S
122560440 DOCUMENT PROCESSING & TRANSHITTAL 5 20DECA6  3JAHA7 Lo S |
122560450 SUBMIT DRAFT FEASIBILITY STUDY REPORT 0 3JAH47 S o i
122560460  EPA/CDH REVIEW DRAFT FEASIBILITY STUDY REPORT 62 6JANA7 _ 1APRAZ S o0 s
120560476 NRDA TRUSTEES REVIEW DRAFT FEASIBILITY STUDY RPT 62  6JANG7 _ 1APRYY S 0
122560480 INCORP COMMENTS/FINALIZE FEASIBILITY STOY REPORT 62  2APRA7 _ 30JUK97 R a0
122560490 _DOCUMENT PROCESSING R TRANSMITTAL 5  1JULa7  8JuL9? S I
122560500 _DOE/RFO REVIEW FINAL FEASIBILITY STUDY REPORT 26 QJULY? 130697 R : : o :
122560510 DOE/HQ REVIEW FINAL FEASIBILITY STUDY REPORT 26 QJULa7? 1300647 D : : a :
120560520  INCORP COMMENTS/FINALIZE FEASIBILITY SIDY REPORT 10 14AUGY7__ 27AUGY7 P : : 0
122560530 DOCUMENT PROCESSING & TRANSHITTAL G 2BAUGA7  4SEPY? S : S
120560540  SUBHMIT FINAL FEASIBILITY STUDY REPORT 0 4SEPY? A XY
122560550 _EPA/COH REVH & NPPRVL FINAL FEASIBILITY STDY RPT 21 SSEPY7 30c147 : |
129560560 NRUA TRUSTEES REVIEW FINAL FEASIBILITY STUDY RPT 21 SSEP97  30CT97 S S S !
ENVIRONMENTAL ASSESSEHENT
120560570  ENVIRONMENTAL ASSESSMENT (ER) 589 2AUG36  11DECA8 e R
122560580 PREPARE PRELIHINARY DRAFT EA 82 2AUGA6 _ 26NDV96 oo s
122560590 RFP REVIEW DRAFT EA 21 27NOV46 _ 6IANY? L : o :
122560600 INCORPORATE COMMENTS & FINALIZE DRAFT EA 21 7JANG? _ 4FEBY? oo : o -
122560610 DOE/NEPA REVIEW EA 62 SFEB?  oMAY4? S a:
122560620  INCORPORATE COMMENTS & FINALIZE EA 62 SHAYQ? _ J1JUL%? o a
122560630 DOE ISSUES FINAL DECISION 61 1656P98  11DECA8 | ¢ ¢ L : S
REMEDIAL ACTION PLAW  : & & = 1 ¢
120560640 REMEDIAL ACTIOH PROPOSED PLAN 141 11MARA?_ 11DECA8 S S ) SN
122560650 PREPARE PREL IMINARY DRAFT PROPOSED PLAN 36 11HARA? __30APRA7 S o:
122560660 DOCUHENT PROCESSING & TRANSHITTAL 5 IMAYQ? _ 7MAYA? P S
122560670 DOE/RFO REVIEW DRAFT PROPOSED PLAN 26 BMAYQ?  13JUN97 S : 0
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ACTIVITY ORIG EARLY EARLY
ACTIVITY 10 DESCRIPTION bUR START FINISH 1993 1444 1995 [ 14 [ 149 | 1938
REMEDIAL ACTION PLAN — : @ & & &
122560680 DOE/HQ REVIEW DRAFT PROPOSED PLAN 26 BHAYA?  13JUNG7 S |
122560690 IHCORPORATE COMMENTS/FINALIZE DRAFT PROPOSED PLN 25 16JUN?  21JUL97 S 1
122560700 DOCUMENT PROCESSING & TRANSHITTAL 5 22JULa?  28JUL%? .
122560710 SUBMIT DRAFT PROPOSED PLAN 0 1200647 S S T S
122560720 EPA/COH REVIEW DRAFT PROPOSED PLAN 62 13nUGA7_ HOVA? SR o0
122560730 NRDA TRUSTEES REVIEW DRAFT PROPOSED PLAN 62 13AU697__ 7HOVYZ S S R o
122560740  INCORPORNTE COMMENTS & FINALIZE PROPOSED PLAN 25 10MDVA? _ 16DECA7 A o
122560750 _DOCUMENT PROCESSING & TRANSHITTAL 5 17DECA7_ 23DECH? S S B
122560760 DOE/RFO REVIEW FINAL PROPOSED PLAN 26 24DECY?  SFEBAR R o
122560770 DOE/HQ REVIEW FINAL PROPOSED PLAN 26 24DEC?  SFEBW L g
122560780 INCORPORATE COMMENTS & FINALIZE PROPOSED PLAN 10 6FEBAB _ 19FEB98 S 0
122560790 DOCUMENT PROCESSING & TRASHITTAL 5 20FEBIB  26FEBA8 S S 3 I
122560800  SUBMIT FINAL PROPOSED PLAN 0 26FEBA8 R : O
122560810 _EPA/CON REVIEY FINAL PROPOSED PLAN 21 _27FEBAY  27MARY8 S : -0
122560820 HRDA TRUSTEES REVIEW FINAL PROPOSED PLAN 21 27FEBYB  27MARAS S S : W -0
122560830 INCORPORATE COMMENTS & FINALIZE PROPOSED PLAN 10 30MARIB _ 13APRAS S m |
122560840 DDCUMENT PROCESSING & TRANSHITTAL 5 140PRA8_ 20nPRY8 Do : S
122560850 _PUBLIC COMHENT PERIOD - PROPOSED PLAM/ER 41 21APRIB__ 17JUNA8 S : - Q
122560860 PREPARE PUBLIC COMMENT RESPONSIVENESS SUMHARY 41 18JUNGB  14AUGYB oo : o
120560870 SUBHIT DRAFT RESPONSIVENESS SUMMARY 0 14AUG8 S : 3Y
122560880 DOE/EPA/COH REVIEW DRAFT RESPONSIVENESS SUHMARY 21 170698 15SEP98 Do : 0
122560800 INCORP COMMENTS/FINALIZE RESPONSIVENESS SUMMARY 40 165EP98  10NOV98 P w :
120560900 SUBMIT FINAL RESPONSIVENESS SUMMARY 0 10N0Y98 P m :
120560410 EPA/COH REVH/APPRVE FINAL RESPONSIVENESS SUMHARY 21 11NOVAS  11DECYS P : :
RECORD OF DECISION : m m
120560920 CORRECTIVE ACTION DEC/RECORD OF DECISION CAD/RQD 368 27FEBY8  17AUGYY A : ) S—
122560430 FINALIZE SCOPE/NEGOTIATE/AWARD CONTRACT CAD/ROD 60 27FEBAg  22MAY98 R S =
122560940 PREPARE PREL IHINARY DRAFT CAD/ROD 21 26MAY48  23JUNY8 P S A
122660950 DOCUHENT PROCESSING & TRANSHITTAL 5 24JUN98  30JUN9B R S S
122560960 DOE/RFO REVIEW DRAFT CAD/ROD 26 1JUL98  6nUGA8 S S
122560970 DOE/HO/NEPA REVIEW DRAFT CAD/ROD 26 1JUL98  6AUGAS R S 0
122560380  IHCORPORATE COMMENTS & FINALIZE DRAFT CAD/ROD 50 7AUGA8  160CT98 S R
122560990 DOCUMENT PROCESSING & TRANSHITTAL 5 190CT98 _ 230CT98 N
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bata Date 100143 I S EGRG ROCKY FLATS Revisi
Posect Finreh 1G4 S L min 0U 16 WALNUT CREEK | - Dol

hoJect Finish 12f0694

tc) Priagvera Systens, Inc

WORK PACKAGE SCHEDULE




CTIvITY ORIG EARLY EARLY
ACTIVITY ID DESCRIPTION pUR START FINISH d_ﬁ_ 1994 | 1945 i 3.# | 1497 _ 3.£
RECORD OF DECISION : @ : = &1 &
122561000 SUBHIT DRAFT CAB/RGD 0 230CT98 : : 0
Plot ate 119 =3 sebivity br/Lurly bataa | P Pt 3 3
bata Dale 100143 e Geittesd KA elly £GRG ROCKY FLATS -
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